

ERTMS implementation

October, 11th 2016





1. 1st Draft of EDP released during TEN-T days

- Promise to stabilize for many years ETCS version B3R2 (baseline 3 release 2);
- EDP Timeline spread until 2030;
- Member states (MS) shall agree with European Commission on a definitive and realistic deployment plan before the end of 2016;
- MS should commit on investments until 2020 at least;
- ERTMS Work Plan document is joined as an annex.




2. ETCS: focus on France

- FR: equipped in level 1, version 2.3.0d:
 - **the pilot site** between Bettembourg and Uckange (south of Thionville) will be commissioned on 17th October 2016;
 - **the pilot site** between BE/LU border and Longuyon shall be commissioned in December 2016 or January 2017;
 - the preliminary works for the deployment on the section Longuyon-Basel are started; the commissioning will be realized in several steps in 2019 and 2020;
 - A document describing the constraints exported to RUs is available from SNCF Réseau;
 - After the commissioning of pilot sites, certification is mandatory for all ETCS equipped locomotives running on these sites as ETCS overrides national systems for locomotives equipped with KVB and ETCS.



3. ETCS Pilot sites in France

NORTH SEA - MEDITERRANEAN



The sole responsibility of this publication lies with the author.

The European Union is not responsible for any use that may be made of the information contained there in.

Contact

oss@rfc2.eu www.rfc-northsea-med.eu



















