


ICM state of play

RAG meeting


September 24th, 2018



1. Rerouting overview macro planning 2018



1. Rerouting overview state of play



3. Critical sections identified

- **INFRABEL :**

- *Essen – Roosendaal*
- *Tourcoing – Blandain*
- *Aubange – Frontier (FR & LU)*

- **CFL / ACF :**

- *Rodange – Pétange*
- *Bettembourg – Thionville*

- **PRORAIL**

- *Kijfhoek – Amsterdam*
- *Roosendaal – Essen border*
- *Roosendaal – Rotterdam – Kijfhoek*

- **SNCF R :**

- *All sections from Metz to Saint-Louis border point (needing re-routing via Germany).*
- *Bellegarde – Geneva*
- *Artère Nord-Est*

- **SBB :**

- *Basel - St Louis border point (FR)*
- *La Plaine – Genève La Praille*

4. Next steps

- Publication first draft Infrastructure Managers version (28 September 2018)
- Publication second draft RUs version (29 October 2018)
- Integration of RUs feedback (19 to 30 November 2018)
- Publication 3 December 2018
- Implementation final version in IMs / RUs internal processes (week 3 to 7 December)
- Applicability date for rerouting overview for ICM : 9 December
- 1st quarter 2019: ICM simulation RFC NSM
- 2nd quarter 2019 preparation update rerouting overview based on return on experience received from the ICM simulation

The sole responsibility of this publication lies with the author.
The European Union is not responsible for any use that may be made of the information contained there in.

Contact

oss@rfc2.eu

www.rfc-northsea-med.eu

ProRail

INFRABEL
Right On Track

NetworkRail

SNCF
RÉSEAU



CFL



ACF

 **SBB CFF FFS**

trasse.ch
trasse | schweiz | ag
sillon | suisse | sa
traccia | svizzera | sa
swiss | train paths | ltd



Co-financed by the European Union
Connecting Europe Facility